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Pre-proposal Conference 

Building 350 

Ft. Polk, Louisiana 

U.S. Army Corps of Engineers 

 

[A Pre-proposal Conference Building 350, Ft. Polk, 

Louisiana hearing for the conversion of Building 

350 convened at 1 o’clock, 16 October 2001 at 

Landmark Hotel in Leesville, Louisiana.] 

 

INTRODUCTION:  STEVE WRIGHT 

 I would like to welcome y’all here.  This is 

the pre-proposal conference for the conversion of 

Building 350, which formally was a barracks type 

building, which will become the Headquarters 

Building for the Joint Readiness Training Center 
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and Fort Polk.  If that doesn’t ring a bell with 

you then you are probably in the wrong room. 

 My name is Steve Wright.  I am with the Corps 

of Engineers Fort Worth District.  I am the project 

manager for this project.  On behalf of the 

district and on behalf of the Director of Public 

Works at Fort Polk we would like to welcome you 

here today.   

 Our agenda for today – our primary purpose for 

today is to get you familiar enough with the 

project, and process, and procedures that we will 

go through on avoiding in-design building contracts 

for this project.  We need to get you familiar 

enough with that so that you feel comfortable and 

confident in submitting the proposals on this job.  

What we will go through today for an agenda, we 

will have the project overview by our RFP 
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Developer, an Architect from Halff Associates and 

that will be Everett Spaeth that will do that for 

us.  Then we will talk a little bit about some 

environmental issues.  If you have looked through 

the documents you may be aware that there is a 

particular mold problem with this building.  For 

several years there have been a pretty bad roof on 

it and caused some moisture problems inside and 

left it with a molding problem.  A roof has been 

replaced on this building.  It’s a new roof on 

there but we will talk a little bit about the 

precautions or the requirements we feel will be 

needed to address that issue.   

 Then we have Lisa Billman from our contracting 

office in Fort Worth.  We will talk about the 

proposal submission requirements and evaluation 

criteria and the contracting requirements.   
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 Then Patty Murphy, with our office, will talk 

about some of the other technical information, 

funding, phasing, scheduling, and those types of 

things that relate to the contract. 

 Then we will have a question and answer period 

following Patty.  We will do a site visit.  We do 

have a bus lined up with the issue surrounding 

getting on and off the installation.  We felt like 

we could save some time by getting everybody on a 

bus and going through the checkpoint at one time 

and getting to the building.  Then we will return 

back here after the site visit and take time to 

answer any additional questions that you might 

have, and then we will go through a wrap up of the 

process.  So, that is the way we are going to 

approach it.   
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 A couple of folks who won’t come up here that I 

would like to introduce are Don Laurent in the back 

here is with the DPW.  He is the Installation’s 

Project Manager for this project.  He will be 

heavily involved.  Up here in front we have Breck 

Graves who is with our Construction Field Office 

here at Fort Polk.  He and his office will be 

overseeing the design build contract.  So he will 

be the Contracting Officer Rep on that contract.  

So, without any additional talk here,  Everett if 

you would, start with the project overview. 

  

PROJECT OVERVIEW:  EVERETT SPAETH 

 

 Thank you, Steve.  Again, my name is Everett 

Spaeth.  I am with Halff Associates.  I would like 

to introduce one of my associates, who is with me, 



 
 

7 

Chris Neufeld.  Chris and I are Architects.  Chris 

is also a Structural Engineer.  Our firm assisted 

the Corps of Engineers in developing the RFP that 

all of you have.  We provided architectural, 

structural, mechanical, electrical and 

environmental consulting for this RFP.  I hope that 

if you have any technical questions about the 

project scope we can answer those for you today.   

 We are glad to be here.  We have worked on this 

project for well over a year now.  So it is kind of 

nice to be here to see a room full of people who 

are interested in this project.  Just a little bit 

of history, I want to tell you that we started on 

this project in the spring of 2000.  Our firm 

started this project by developing an economic 

analysis for the Corps and a preliminary design 

analysis.  After that the Corps had developed a 
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1391, which is the basis for design, I guess, and 

also the funding for the project.  When the project 

was funded, after the 1391 was developed, our firm 

was asked to do a design-charrette.  The product of 

that design-charrette is what you see on the walls.  

You also have it in your RFP.  We developed this 

supporting documentation from the design-charrette 

and we visited with all of the user groups that 

will be in the building and got their program 

requirements for their space.  We documented that 

in this book and wrote an executive summary right 

here, which does contain all of those drawings.  

What the design-charrette proved out was that all 

of the user groups that are planned to go into the 

building do in fact fit.  The user groups and the 

command really obtained a consensus about the 

relationships of the stacking diagrams in the 
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building, which is that last drawing on the very 

end, the relationships both, vertically and 

horizontally, in the building.  So there has been 

some work done on that and there has been some 

consensus developed and I think the command feels 

comfortable with it and the user groups feel 

comfortable with it.  However, I must say that, as 

design builders, there still is the opportunity for 

your team, as designers, to evaluate that, work 

with the user groups, and look for the most 

efficient layout.  The Army and the Corps is still 

interested in hearing better ways to arrange the 

building.   

This building is a former Bachelors’ Officer 

Quarters, Building 350, designed as a housing 

building.  The intent is to convert it to an office 

building.  I think maybe the best way to look at it 
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is that it is a corporate office building.  This is 

the Headquarters Office Building for Fort Polk, 

Fort Polk Headquarters and JRTC, which is the Joint 

Readiness Training Center.  So there’s some 

eighteen user groups that are going into the 

building but it should be viewed as a corporate 

headquarters building that has all the management 

groups for Fort Polk located in this one building.   

Again on the stacking and the vertical and 

horizontal relationships I think that has been an 

ongoing thing over the last eight or nine months, 

since December of 2000.  There is – Steve, I don’t 

know if you mentioned the MEO – if that has not 

been totally included, but there is an MEO study 

going on right now and there are things that can 

change about the space plan.  But the plans that 

you see on the wall have been reviewed with the 
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command, the Deputy Commander, and the Garrison 

Commander, as recently as July 24th of this year.  

So, I think, again, all of the user groups and the 

command are very committed to the plan and they 

will be very interested in working with your firm 

if you are successful.   

I think the concept for the building is – the 

building is a concrete frame and a brick structure, 

brick veneer structure.  It’s a good sound 

structure.  We have looked at it structurally.  The 

concept is that we are going to just take 

everything out of the building and convert it to a 

core. building maintaining the exterior skin, 

maintaining the stairways, and maintaining the 

elevator and the elevator equipment.  Now the 

stairways should be refinished on the interior, and 

the elevator cabs should be also refinished with 
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new interiors for the elevator cabs.  Of course, 

any equipment, like the elevator equipment, should 

be checked and make sure it is in good operating 

condition.  It should be in good condition.  But 

the building has been inactive for several years 

now.  So those kinds of things will need to be 

checked. 

But, the concept is that we are going to take 

it down to a core building and then completely put 

in new interiors; that is, new interior systems, 

mechanical, electrical, communication systems, will 

all be new, and then all the interior partitions 

and all interior finishes will be new.   

There will be some small additions required for 

the building particularly for the mechanical 

system.  To convert it to an office building the 

mechanical system will need to be changed from what 
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it is as a housing building, that creates some 

opportunities for you to be creative.  But it also 

probably means we will need to add some central 

mechanical space at the lower level and that is 

indicated in the space plans on the wall.   

Also, the entrance of the building is probably 

not appropriate for a headquarters office building.  

We are suggesting that the entrance should be 

looked at.  There is a need to accommodate the 

Field Officer of the Day, which is the building 

security.  The Field Officer of the Day is the 

building security and that should be at the front 

door of the building and there should be an image 

developed for this headquarters building for Fort 

Polk.  Other than that, those additions for 

mechanical room and the front entrance, the 
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building is primarily an interior project from that 

point on. 

The site work will include additional parking, 

refurbishment of the existing parking lots, new 

landscaping, force protection, that primarily 

means, there should be a 25 foot clear zone around 

the building, and then bollards or berms to protect 

the building from vehicles parking too close to the 

building.  

There’s also a heli-port as part of the program 

requirements.  I would like to just take a minute – 

and I know you cannot see these plans without 

getting up close to them – but I would like to just 

describe what is on every floor. 

  Starting with the 5th floor.  The 5th floor 

contains the command suite with the Commander’s 

Office and it also contains the Command Conference 
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Room and that is shown on the 5th floor plan, second 

drawing from the left.  Those are in the dark blue 

color.  It also contains Protocol adjacent to the 

commander’s suite, and that is in the brown color, 

and DPW in the light blue.   

The 4th floor has the Garrison Commander.  The 

Garrison Commander is in the orange color on the 4th 

floor plan directly below the Commander’s suite.  

It also contains IP & BO, which are right next to 

the Garrison’s Commander suite.  It contains EO and 

EEO, G1/AG and IRACO.   

The 3d floor contains CPAC, DOC, and DOL.   

The 2d floor contains DOIM, DCFA, G3, DPTMS. 

The ground floor contains EOC, Emergency 

Operations Center, FOD, Field Officer of the Day, 

and the DRM.   
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That’s maybe one thing we should mention is 

that the EOC is a secured area.  I think it is 

described in the RFP very thoroughly.  It will 

require closing in the windows.  It will require 

its own emergency generator system.  In fact, there 

are three emergency generator systems required for 

this building, a separate one for the EOC, a 

separate one for the command suite, and then a 

separate one for the building’s life safety 

systems.   I think that is a good overview of the 

requirements for the building.   

I am not sure if we ask questions at this 

point. 

 

Steve Wright: No.  Mention the Command 

Conference Room. 
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 The Command Conference Room, Steve just 

reminded me is on the 5th floor.  Because the floor 

to floor heights are relatively low, and this is a 

large room and it has a requirement of having a 

large conference room table, and the column space 

is fairly narrow because of its former use as a 

Bachelor’s Officer Quarters, we are proposing to 

remove – Chris, how many columns are we removing, 

one or two columns? 

 

CHRIS: Two. 

 

 We are removing two columns at that area.  But 

there is a roof over the building, a new roof that 

is over the building that is still structured.  It 

spans over this area and that portion of the roof 

and the two columns we are cutting out is 
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structurally feasible.  The columns with removing 

the cast in place concrete roof are not supporting 

anything.  Your structural engineers will need to 

look at it but our structural engineers have looked 

at it and we don’t see a problem with removing the 

two columns and that portion of the former flat 

roof in that area.  That’s a good point Steve. 

 I think that is an overview.  At this point I 

will turn it over to Madeline. 

 

MADELINE MORGAN, FORT WORTH DISTRICT CORPS OF 

ENGINEERS, SAFETY AND OCCUPATION HEALTH OFFICE, 

INDUSTRIAL HYGIENIST: 

 

 I am Madeline Morgan.  I am with the Fort Worth 

District Corps of Engineers.  I am in the Safety 
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and Occupation Health Office.  I am an Industrial 

Hygienist as well. 

 Some of the concerns we have are with the mold 

in the building, in the removal, and also on the 

site visit today because there is a pretty high 

contamination on the upper floors where the roof 

did leak.  In the individual rooms, I know when I 

went in there I think it was about two years ago 

the little individual air conditioner units had 

leaked.  So there was mold all around.  How much 

mold there is?  You will see when you go over 

there, quite a bit.  So that is going to be a big 

job in the removal.  That was one of the main 

concerns environmentally.  I know there is some 

asbestos.  I think there is some lead in there as 

well.   That can all be – probably is going to be 

removed at the same time.  So, that was some of the 
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safety and health concerns I had as well as the 

mold in the building and on the removal of that 

during the process of the demolition or taking it 

down in the share.   

 Any questions on that?  [Negative responses.] 

Easy enough. 

 

LISA BILLMAN, CONTRACT SPECIALIST, PROCUREMENT 

ANALYST: 

 

 My name is Lisa Billman.  I am working as a 

Contract Specialist for this solicitation.  I am 

normally a Procurement Analyst.  I am by 

regulation.  This is not a different role but a 

role that I am returning to maintain my expertise 

in design build project.  I just want to preface 

everything that we have said here already and what 
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we will say in answering questions should be 

treated as information only unless you see changes 

that will come out in an amendment.  If you haven’t 

signed in on the signing sheet before we leave to 

go to the site visit, if you would, please make 

sure you sign in.  A copy of the sign-in sheet and 

also a copy of the transcript of this meeting will 

be provided by Internet and you can download that 

at our website where you got the solicitation.   

 Do we normally send those out on CD? 

 

MADELINE MORGAN: I think we send those out by a 

letter. 

 

 I know it will be posted out on the Internet.  

Whether you get it in a hard copy or not will be 

determined later on.   
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 I would like to direct your attention to 

Section 120 and Section 150 of the solicitation.  

Those are in terms of what we want to see from you, 

from a proposal standpoint, are the most important 

sections. 

Section 120 is the proposal submission 

requirements, what we want to see in terms of a 

proposal.   

Section 150 details how we are going to 

evaluate your proposal. 

This is a two-phase design build project 

meaning that we have separated the evaluation into 

two portions.  The first phase of our evaluation 

will include only your management plan.  We are 

going to ask you to identify key subcontractors, 

your management team, and we want you to provide 

past performance information to us as well.  We 
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will evaluate that based on criteria in Section 

150.  At that point the team will provide a 

recommendation to the contracting officer as to who 

should be invited to participate in Phase II of the 

proposal evaluation. 

We will take no more than five firms into Phase 

II of the evaluation.  Phase II will consist of the 

technical and the design portion and your price.  

We will conduct our evaluation and choose, at that 

point we intend not to conduct any discussions and 

choose the most highly qualified.  We will take a 

look at price, perform any trade-offs and at that 

point we will make a recommendation to the 

contracting officer; whether we can award a 

contract based on the initial offers received or 

whether or not we need to set a competitive range 

and open up for discussion.   
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Should we set a competitive range that will 

include those offers who are among the most highly 

rated and we will conduct meaningful and open 

discussions with all offers in the competitive 

range.  After we are satisfied with those 

negotiations we will request a final proposal 

revision and a final price.  At that point we will 

make a contract award.   

 Your proposal, everything that we would like to 

see from you, like I said is outlined in Section 

120.  If you have any questions regarding the 

dimension of that proposal, either Phase I or Phase 

II, my number is all over the solicitation.  If you 

want to call me fine.  I can answer any questions 

that you have now or later as you get into it.   

If you are a subcontractor I encourage you to 

go ahead and start setting up some relationships 
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with prime contractors because at this point it is 

– we do not intend on – after we select those Phase 

II contractors -- revealing those names.  So, if 

you haven’t established a relationship prior to 

Phase I, I will not be able to reveal to you the 

Phase II contractors.  You probably want to make 

sure you have established a relationship with those 

contractors prior to. 

 One of the new items that we are 

requesting from offers, when they submit, is an 

electronic copy of the proposal at Phase I and also 

at Phase II.  We are now required by Section 508 of 

the United States Code, USC 10, “anything that we 

provide to the public must be accessible in terms 

of electronic, information must be accessible to 

persons with disabilities.”  So we are requiring, 

instead of us scanning entire proposals we are 
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requiring you to provide an electronic copy of that 

proposal.  That is different from probably what you 

have seen before.   

The Phase II proposals, those offers, up to 

five that are selected to participate in Phase II, 

will be required to submit two separate volumes. 

The first volume being the technical package, 

the design package; and 

The second volume being the price, the 

subcontracting plan, if the firm is large, and the 

small disadvantage business utilization plan. 

We are requesting in the Phase I portion that 

gross submitting offers must provide a letter of 

bonding capacity.  Then at Phase II when you 

actually submit the price we will request a big 

guarantee. 
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As part of Phase I’s evaluation we are 

requesting that you submit past performance 

information.  In Section 500 of the RFP there is a 

client’s authorization letter that we are 

requesting that you use.  It is to facilitate us to 

getting information, past performance information 

back on the prime contractors.  The client’s 

authorization letter you will send that to those 

firms or government agencies that are going to 

provide information.  There is a Contractor’s 

Performance Report that we are asking that you send 

with that and the letter asks that agency, or that, 

company to return the Contractor’s Performance 

Report back to me.  There are instructions on using 

that in Section 500.   

For those firms that are large differences you 

will be required to submit a subcontracting plan 
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and we have provided a sample, subcontracting plan.  

If you have done other work with the government a 

subcontracting plan is no different than it 

normally is for a sealed good job.  It is a 

requirement for contract award. 

 

QUESTION: Is past performance limited only to 

design build projects? 

ANSWER:  No it is not. 

 

  In Section 120 we ask you:  Factor B: to provide 

a list of projects currently underway or completed 

within the last five years that best demonstrates 

design and construction experience as a team.  It 

can be the firms where individual team members 

experienced. 
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 In Section 150 it tells you how we are going to 

evaluate that.  In Section 150 on page 2, it tells 

you that you will be evaluated based on recent 

experiences in decreasing order of importance.  So, 

obviously the most important is going to be design 

build experience.   

The next category right under that is 

“Experience in Renovation Projects of Similar Size 

and Scope.”  So it doesn’t necessarily have to be a 

design build project. 

 Our basis of award:  We intend to award a 

contact to the offer that submits a proposal, that 

is, the best value to the government in terms of 

both technical, and cost, and price.  All factors, 

all technical non-cost factors combined, weighs 

more than price.  Which means we will pay more for 

a higher technical rating, and past performance, 
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and management, if the team determines that is the 

best value for the Government.  

 The language is stated here in the solicitation 

that the technical must outweigh the cost in 

significant terms.  We will make that trade off 

decision whether or not.  So, we might not 

necessarily take the highest price offer.  We may 

take one that has a very solid management team, a 

very good technical decision, with a middle of the 

line price, or we may, if the best value is the 

highest price with the absolute stellar proposal, 

we may take that one as well.  We look very 

carefully at the language in Sections 120 and 150.   

 I think that is all that I have.  Do you have 

any questions about those particular sections or 

submitting a proposal? 
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QUESTION: Due Date? 

ANSWER:  November 1st is the due date for 

receipt of proposals.  Standard Form 1442 tells you 

exactly what time.  I am not going to quote it to 

you because I don’t remember. 

   The Phase I proposal, which is just your 

management and past performance proposal is due the 

1st of November.  I don’t want to make anybody 

nervous.  After that point we will have an 

evaluation, and our intent is to allow 

approximately forty-five days plus holidays in 

there, before the Phase II proposal is submitted. 

So, we are looking at doing, if all goes well, 

we would like to request Phase II design proposals 

back in January.  You can’t hold me to it.  But all 

goes well, if everything happens the way it should, 

you will be allowed that much time.  
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Any other questions?  [No responses.] 

 

PATTY MURPHY, TECHNICAL MANAGER: 

 Good afternoon.  I am Patty Murphy.  I am the 

Technical Manager on this project.  I would like to 

talk to you about some of the technical issues 

dealing with this.   

 Our first funding on the project, if you look 

at the price proposal schedule notes, it will say 

that there is 8.7 million dollars available for 

this project.  Right now we are subject to 

availability of funds.  We are waiting on the 

appropriation bill to be signed.  So we do expect 

that to be signed fairly soon.  We do expect the 

project to be funded with 8.7 million dollars with 

the funding available.   
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 Basically we have allowed 715 days is what is 

shown on the contract in Section 01000.  That is 

the maximum duration for the project.  Those 

contractors that make it into Phase II on the 

vending schedule you will be allowed to propose 

your own duration for this.  So it could be up to 

715 days.  You may propose something less than 

that.  We will consider the time that you proposed 

when we select the best value contractor. 

 Lisa had talked a little bit about Section 120 

and 150 and your proposal.  When you submit that 

please, one thing that is very, very important to 

us for the evaluation, do it in the format.  Do the 

proposal in the format that is listed in Section 

120.  That makes it so much easier on the 

evaluation team to be able to go through and find 

things in your proposal.  We will go through and 
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read the entire proposal.  But if you put it in 

your own format we are not going to hunt and search 

to make sure you have addressed every issue.  If we 

miss something because it is not in the right 

format you may not make it into Phase II.  So it is 

really important to put it in the format that’s 

listed in Section 120.   

 For those contractors who do make it into Phase 

II, some of the things that are really key to us, 

that we are looking for in that design proposal, 

and you will see this in the drawings in some of 

the things we requested, we are really interested 

in the front entrance of the building and the Field 

Officer of the Day area.  How you are going to 

finish-out the command suite.  What a typical 

conference room is going to look like.  What the 

common areas on each of the floors are going to 
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look like.  By that, I mean, the break areas, the 

copier rooms, the restrooms, and we are also 

looking at the ceiling height.  What are you going 

to do in the building to maximize the ceiling 

height and not make it feel so claustrophobic, 

enclosed?  So, we are looking to see what is going 

to happen to the building height and those are the 

key things. 

 Something else that is new on this project is 

the sustainable design.  We’ve asked, as part of 

Phase II, for you to address sustainable designs.  

There is listed on the CD’s, it’s a sustainable 

design rating tool called Spirit.  It’s very 

similar to the Leed criteria.  We are asking for 

those Phase II contractors, as part of your Phase 

II proposal to submit how you intend to reach 

grounds level sustainable designs. 
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 Other sections in the solicitation that you 

need to be aware of is Section 800.  It is the 

special contract clauses.  There are some clauses 

in there that are specific to design build 

contracts.  If you are familiar with our 

construction contract be sure and read through that 

section because there are clauses in there that you 

need to be aware of, particularly the order of 

precedence clause.  That one is really important.  

You need to take a look at it. 

 Section 1015 is specific for design build.  

That clause gives you the minimum qualifications 

that we are looking for, for a lot of your 

personnel and project managers, your design team 

personnel, and your hygienist personnel. 

 Section 1016 gives you the design requirements.  

We are looking for Micro-Station CAD design to be 
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in the tri-service, ADC CAD standards.  It gives 

you the level conventions, where to go to find 

other design requirements, the CAT specific 

requirements for the project. 

 Section 1320 is your schedule.  It is very 

similar to what you see in the construction 

contract but we are asking for integrated design 

and construction schedule.   

 Section 1330 is the construction submittal 

procedures.  One thing that is different about the 

design builds is most of the submittals that we are 

going to see here, unless we specifically say 

otherwise, they are going to be FIL submittals or 

contractor approved submittals.  We ask for all 

submittals, whether they are contractor approved or 

Government approved they need to be certified by 
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the contractor quality control and also by the 

designer of record.   

 If you take a look in Section 1451, for the 

quality control, there are some additional 

supplementary quality control people we are looking 

for, specifically, Environmental Engineer. 

 Coming out later this week, I don’t know if it 

will be tomorrow or Thursday, there will be an 

amendment coming out.  We are going to reissue the 

environmental specifications, Section 13280, 13281, 

and 13290.  Those are the specifications on lead, 

asbestos, and mold.  There were some questions on 

those.  So, those were incomplete.  We are going to 

go ahead and reissue those and make it clear what 

we are looking for there.  It will be based on 

those three items. 
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 Does anybody have any questions on technical, 

either things we are looking for, how the RFP is 

formatted or anything to do with it? 

 [No responses.] 

 Does anybody have any questions for me on the 

technical part of the solicitation?  How it needs 

to be formatted or what information we are looking 

for? 

 [No responses.] 

 

STEVE WRIGHT: 

 Are there any questions in general over any of 

the topics or any of the items of the project 

overview, anything that we can go into at this 

point that might help you understand the project or 

the process that we are going to go through if you 

are awarded the contract? 
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 The question on schedule and schedule proposal 

submissions basically is 1 November for Phase I.  

We are looking around mid-January to be receiving 

the Phase II proposals.  Our schedule calls to have 

the contract awarded by the 1st of April. 

About that time, on the 1st of April, we are 

going to hopefully have another project out on the 

street that is also a design build project for the 

Library and the Education Center Facility at the 

Installation.  Be looking for that about the time 

frame of this proposal. 

If we have no questions then the next item is 

to board a bus and go look at the site.  Is 

everybody planning on doing that?  Let’s see who is 

planning on going with us to the site? 

[The audience raised their hands.] 
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Patty, do you want to go see if the bus has 

arrived? 

PATTY: It was supposed to be here at 2 o’clock. 

STEVE: It should be here in a few minutes. 

 

QUESTIONS AND ANSWERS: 

Q. In regards to Phase II and the proposal 

receipt, how far does the design drawing have to 

be? 

STEVE: Patty, we have a question about, in the 

Phase II, how far did the design drawings have to 

go.  Did we talk about that in the proposal? 

PATTY: We tell them which drawings we are looking 

for.  Mainly it’s the floor plans we are looking 

for.  We are not looking for any kind of mechanical 

or, engineering drawings.  We are not looking for 
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calculations.  We are looking for building 

elevations. 

STEVE: You went through that list of those things 

that were going to be important for the evaluation. 

PATTY: Right.  It is spelled out in Section 120 

and tells specifically what drawing. 

LISA: If you want to look at Section 120, page 

8, it tells you graphic information, site layout 

plan, architectural floor plans, interior sections, 

elevations, and exterior elevations, and building 

cross sections. 

STEVE: Any other questions? 

Q. Will you be penalized in any way if you provide 

more drawings to clarify your designs, a number of 

pages? 

LISA: I know there is a page limitation on the 

textual material but I do not – I don’t see that 
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there is a limitation on the number of copies.  We 

do ask that you not provide excessive material 

because that indicates to us that you are not cost 

conscious.  We don’t want you to spend more money 

then what it takes. 

Q. I understand that.  MAP concerns. 

PATTY: I just want to mention that anybody that 

plans to go into the building they should have 

brought their respirator with them, should have 

brought some protective clothing.  I don’t think 

there is any ventilation in the building and they 

will have a reaction tomorrow without some kind of 

respiratory protection. 

STEVE: I think we spelled that out.  Is everybody 

aware of that?  In order to enter the building you 

are going to have to have a respirator and 
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undergarment protection, something in order to go 

inside?  [Affirmative responses.] 

Q. How readily available is the As-Built for the 

existing…. 

STEVE: As-Built drawings available? 

Q. Yes. 

EVERETT:   In this solicitation we developed a 

blank structural plan, floor plan to show the 

exterior vaults and columns.  But As-Built are 

available I don’t know at what cost.  Brett, can 

you shed any light on this? 

STEVE: I think he stepped out.   We didn’t scan 

those or put them in.  I thought they were on the 

CD. 

EVERETT: I do have those.   
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PATTY: I think we can probably scan those and put 

them on as we go into Phase II and make those 

available to Phase II contractors. 

Q. Three or four of us can go down to a printing 

plant in town. 

STEVE: So you can order them through a printing 

plant? 

Q. Or a CD. 

STEVE: So, Patty is that the plan then?  In order 

to make them available we will scan them? 

PATTY: I will have to check on that.  I’m 

thinking we could do – we’ll need the entire 

structural drawings. 

STEVE. They are not available right now but is 

that something somebody can make an appointment to 

come and look at if they wanted to see it before 

phases? 
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EVERETT: I have a set right here if anyone wants to 

look at them today. 

Q. Can we go into the building other than just 

certain areas? 

STEVE: No.  Other questions?  [No further 

questions.]  Patty, do we have a bus yet? 

PATTY: It wasn’t there a few minutes ago. 

STEVE: All right.  Let’s take a break and we will 

let you know when we are ready. 

[The hearing ended at one thirty, 16 October 2001.] 

[The hearing reconvened after the site visit at 

four o’clock, 16 October 2001.] 

STEVE: For the few of you that are left with us 

here, this is just kind of a wrap up to give you 

the opportunity to ask any questions.  I do want to 

caution that any discussions on the site that 

weren’t on record are strictly that.  It was just 
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discussions.  If you want to clarify or you want on 

the record anything that was said or asked or 

answered or discussed while you were on the site 

visit, this will be the opportunity to do that.  

So, for those of you that are here if you have any 

questions or comments or concerns feel free. 

 [No responses.] 

  Just in wrapping up, I appreciate your time and 

your interest in the project.  We wish you a 

successful proposal. 

[The hearing adjourned at 4:05, 16 October 2001.] 
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 This is a bill for the transcript to Halff 

Associates from Louella Bland.  The bill for the 

transcript of 46 pages is $6.00 per page for a 

total of $276.00. 

 Please let me know if I could be of further 

assistance.  Please call upon receipt. 

 

 Home #337-238-4373 

 I am currently at home.  Will be at work on 

Monday.   

 Work #337-531-0241 


